
SmartNet	
  -­‐	
  Smart	
  TSO-­‐DSO	
  interac/on	
  schemes,	
  market	
  architectures	
  
and	
  ICT	
  Solu/ons	
  for	
  the	
  integra/on	
  of	
  ancillary	
  services	
  from	
  
demand	
  side	
  management	
  and	
  distributed	
  genera/on	
  

SmartNet	
  Kick-­‐off	
  mee/ng	
  –	
  26th	
  January	
  2016	
  -­‐	
  Milan	
  

General	
  Assembly	
  
&	
  Project	
  Execu/ve	
  Board	
  

Gianluigi	
  Migliavacca	
  -­‐	
  Project	
  Coordinator	
  



•  Collec/on	
  of	
  the	
  names	
  for	
  the	
  official	
  member	
  of	
  the	
  GA	
  (one	
  
per	
  partner)	
  

•  Official	
  ra/fica/on	
  of	
  the	
  names	
  of	
  the	
  work-­‐package	
  leaders,	
  
that	
  will	
  automa/cally	
  act	
  as	
  members	
  of	
  the	
  PEB	
  along	
  with	
  the	
  
project	
  coordinator)	
  

General	
  Assembly	
  
(27.01.2016)	
  



•  Coordina.on	
  between	
  WP1,	
  WP2	
  and	
  WP3	
  (30	
  min):	
  	
  
–  crea/on	
  of	
  a	
  block	
  diagram	
  highligh/ng	
  exchanges	
  between	
  WP1,	
  WP2	
  and	
  WP3	
  
–  crea/on	
  of	
  a	
  high	
  level	
  GANTT	
  (more	
  detailed	
  for	
  the	
  first	
  three	
  months	
  of	
  ac/vi/es)	
  
–  clarifica/on	
  on	
  what	
  WP/task	
  will	
  cope	
  with	
  transmission	
  network	
  modelling	
  
–  rela/onship	
  between	
  task	
  2.1	
  and	
  task	
  1.5	
  

•  Communica.on	
  (10	
  min):	
  
–  Modali/es	
  for	
  regular	
  exchanges	
  between	
  WP1-­‐2-­‐3	
  leaders	
  and	
  the	
  coordina/on:	
  “periodic	
  Web	
  

conferences	
  (one	
  every	
  two	
  weeks	
  at	
  minimum)”	
  –	
  GA	
  pag.158.	
  
–  Needs	
  and	
  modali/es	
  for	
  extra	
  WP	
  mee/ngs	
  (virtual	
  mee/ngs?)	
  
–  Modali/es	
  and	
  /ming	
  for	
  collec/ng	
  project	
  informa/on	
  by	
  the	
  WP	
  leaders	
  to	
  be	
  sent	
  to	
  the	
  project	
  

coordinator	
  every	
  6	
  months,	
  as	
  agreed	
  in	
  the	
  consor/um	
  agreement	
  

•  First	
  deliverables	
  (10	
  min):	
  
–  Website	
  (D7.1	
  –	
  M03,	
  responsible	
  EUI):	
  issues	
  and	
  limita/ons	
  (with	
  par/cular	
  reference	
  to	
  the	
  intra	
  

sec/on);	
  input	
  for	
  WP7	
  mee/ng;	
  how	
  to	
  cope	
  with	
  data	
  exchange	
  in	
  the	
  first	
  project	
  months	
  
–  Project	
  brochure	
  and	
  other	
  project	
  presenta/on	
  materials	
  (D7.2	
  –	
  M03,	
  responsible	
  EUI)	
  
–  Prepara/on	
  of	
  the	
  “Project	
  quality	
  management	
  plan”	
  (D8.1	
  -­‐	
  M03,	
  responsible	
  EUI).	
  

•  Dissemina.on	
  events	
  (5	
  min):	
  
–  European	
  Electricity	
  Ancillary	
  Services	
  And	
  Balancing	
  Forum	
  Amsterdam	
  18.04.2016	
  
–  InnoGrid+2020	
  22	
  March	
  2016	
  
–  Engera/	
  Webinar	
  Session	
  1	
  April	
  2016	
  
–  U/lity	
  Week	
  Barcelona	
  October	
  2016);	
  How	
  to	
  cope	
  with	
  dissemina/on	
  and	
  role	
  of	
  all	
  partners	
  
–  …	
  

•  Other	
  topics	
  (5	
  min):	
  
–  Press	
  release	
  possibili/es	
  for	
  SmartNet	
  partners	
  	
  
–  Project	
  logo	
  

Project	
  Execu/ve	
  Board	
  
(27.01.2016)	
  



Gianluigi Migliavacca 
 
RSE S.p.A. 
via Rubattino,54 
20134 Milano 
 
E-mail: gianluigi.migliavacca@rse-web.it  

Thank you for your attention…�


